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Olympia, WA 98504-7600 FEB 2 2 1994

RE: COLBERT LANDFILL RD/RA SUPERFUNU BnanuH

MONTHLY PROGRESS REPORT
JANUARY 1994

Dear Mr. Kuntz:

Presented herein is the progress report for the Colbert Landfill Remedial
Design/Remedial Action Superfund project for the month of January 1994, which was prepared
by Landau Associates, Inc., Spokane County’s engineering consultant. This progress report
addresses the reporting requirements specified in Section XI of the project Consent Decree,
including; |

‘¢ Remedial action activities commenced or completed during the reporting
period

- o Remedial action activities projected to be commenced or completed through
February 28, 1994

e Any problems that were encountered or are anticipated.

1.0 ACTIVITIES COMMENCED/COMPLETED DURING REPORTING PERIOD

e Construction by the contractor, Humphrey Construction, Inc. (Humphrey),
of the remedial action (RA) continued. Landau Associates was onsite
continuously to observe construction of RA facilities. Approximately 300
lineal ft of groundwater conveyance pipeline was constructed during this
reporting period, completing the west interception system. The south and
east interception systems were previously completed. An unsuccessful
attempt was made by the contractor to flush part of the south interception
system; due to difficulties encountered, pipeline flushing was postponed to
a later date to permit the contractor to develop and submit to the engineer
a more detailed flushing procedure plan. The air stripping tower and
associated process equipment was installed. Reinforced concrete for the main
building floor slab, fan room slab, and for various landings, walks, and
equipment pads were constructed. Reinforced concrete foundations and
containment structures for the air stripper and batch cleaning storage tank

SEPA SF were grit-blasted and patched. Mechanical outfitting of the extraction wells

BRI e, compieie for the south interception. wells, This work included
454873 installation of four groundwater extraction pumps with associated piping and
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ancillary equipment. Erection of the pre-engineered metal building was
completed to approximately 90 percent level. Approximately 98 percent of
the underground electrical, instrumentation, and control conduit systems
were installed at the treatment facility and at the wells. Approximately 50
percent of the electrical equipment has been delivered to the site and
installed. Hardware for the instrumentation and control panels has been
assembled and was delivered to the site and installed. Approximately 98
percent of the major equipment and product submittals for the groundwater
extraction systems and treatment facility have been received, processed, and
returned to the contractor. The project is still estimated to be 60 days behind
schedule due to delays associated with protracted lead times for construction
materials and equipment resulting from delayed submittals by the contractor;
construction errors by the contractor in the building foundation, building
structural steel, and well vaults; and weather impacts. Contractor has been
requested to increase construction manpower and equipment at the site to
prevent future slippage of the schedule.

e Ershigs (the air stripping system supplier) completed delivery of all air
stripping treatment equipment. Ershigs supervised Humphrey Construction
during the installation of the air stripping equipment. Installation of the air
stripping tower intervals and packing was scheduled for the first week in
February. Test dates for the air stripping tower and fan were scheduled to
being in late February. '

e Applications for Federal Communication Commission licenses for the radio
telemetry system were reviewed and returned to the Contractor for
correction, then submission to the FCC.

e The results of the analysis of algal growth potential test results were
compiled, evaluated and sent to the EPA and Ecology.

e Representatives from EPA and Ecology visited the site in mid-January to
review the progress of the construction work, and discuss NPDES related
issues. EPA and Ecology agreed to prepare and send a letter describing
discharge requirements by February 21, 1994.

e Submitted final responses to EPA and Ecology comments on the final
treatment and discharge plan.

2.0  ACTIVITIES/PROJECTS TO BE COMMENCED/COMPLETED DURING THE NEXT
REPORTING PERIOD

Progress reports will be submitted monthly until construction is complete (estimated to
be April 15, 1994), as prescribed in the project Consent Decree; consequently, the next
reporting period will extend through February 28, 1994. Anticipated activities for February

include:
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| ¢ Continuing remedial action construction. Anticipated construction activities
| include:

- Continue outfitting of groundwater extraction well vaults (electrical,
instrumentation, piping, and pumps)

- Construct remaining treatment facility concrete landings and walks.

| - Installation of air stripping tower intervals

- Start up and commencement of operational testing of the air stripping
system fan and air stripping tower equipment.

- Continued installation of electrical transformers, services, metering
facilities, switch gear, and motor control centers.

- Install chemical resistant coating in air stripper and batch cleaning storage
tank containment structures and in treatment facility.

- Install batch cleaning storage tank.

- Continue software programming for the instrumentation, control, and
monitoring systems. This activity is anticipated to be completed in late
February.

- Complete erection of the treatment facility metal building and shed.

. - Continue construction of building secondary components, including
nonstructural walls, doors, door frames, window frames, dry wall,
~plumbing, ‘electrical, and miscellaneous finish work.

- Commence construction of treatment facility process piping and
equipment.

- Receive and evaluation operational testing and system validation test
plans prepared by Humphrey Construction and Ershigs.

e A public project status update meeting was scheduled for March 3, 1994; the
meeting will be held at Mead High School in Spokane.

¢ Finalize the NPDES discharge monitoring requirements with Ecology and
EPA.

¢ Continue preparation of the Operation and Maintenance Plan and Manual for
the remedial action facility. Submission of the Operations and Maintenance
Plan to EPA and Ecology for review is anticipated for mid-March 1994.

3.0 ENCOUNTERED/ANTICIPATED PROBLEMS

Harsh winter weather could slow or impair construction progress during the next
reporting period, particularly if snow accumulates. Construction is progressing and is
anticipated to be complete by April 15, 1994. Spokane County and Landau Associates
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conducted special progress meetings with the contractor to emphasize the importance of getting
the construction work completed on schedule and to ensure that all appropriate means are
employed by the contractor to prevent further slippage in the schedule. System start up will
require approximately 1 to 2 months following completion of construction, and it is anticipated
that the remedial action will be fully operational by June 1994.

This report describes progress on only the primary project remedial action activities.
There are peripheral activities associated with the primary activities which are not described
herein. If clarification is required for any of the activities presented in this progress report, or
if additional information is desired for peripheral activities, please contact Landau Associates
or Dean Fowler (Spokane County).

LANDAU ASSOCIATES, INC.

By:

ohn A. Markus, P.E.
Project Manager

JAM/sms
No. 124002.120

cc: Neil Thompson, U.S. Environmental Protection Agency

Dean Fowler, Spokane County
Lyle Diedieker, Ecology & Environment, Inc.
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